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CREW TRAINING APPROACH

l Crew Training will support all aspects of the FRESH-02 experiment, hardware
and science familiarization.

l ESA is responsible for crew training of the Biopack experiment.

l KSC is responsible for crew training MFA/Biotube and BRIC experiments.

ARC Crew Training
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ARC Crew Training

CREW TRAINING

Major Milestones FRESH-02

l Training Questionnaire Delivered to SPACEHAB 12/2/99

l Training Questionnaire updated, submitted to MMO 3/31/00

l Draft FOs submitted to MMO 3/31/00

l ARC Training Readiness Review (ARC requirement) 6/26/00*

l Familiarization Briefing Dry Run w/SPACEHAB at ARC 7/10/00*^

l Submit Crew Familiarization Material to SPACEHAB 7/19/00*

l Crew Training hardware pre-ship review (ARC requirement) 7/19/00*

l Crew Familiarization and Hands On Training at JSC 7/31/00*

l Refresher Training at SPPF 11/27/00*

*Based on STS-107 Preliminary Training Schedule Rev. B (Launch 2-22-01)

^Requirement established at SPACEHAB Kick-off Meeting 1/19/00
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ARC Crew Training

CREW TRAINING

Major Milestones FRESH-02 (conÕt)

l Nominal / Malfunction Procedures

n Draft 5/12/00*

n Project Review 5/19/00*

n Incorporate Redlines 5/26/00*

n Submit Preliminary to SPACEHAB 5/30/00*

n Submit to SPACEHAB for Basic Release 6/13/00*

n Validate (training hardware available) 8/1/00*

n Submit to SPACEHAB for Final Release (L-1 month) 1/22/01*

*Based on STS-107 Preliminary Training Schedule Rev. B (Launch 2-22-01)
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ARC Crew Training

CREW TRAINING CURRICULUM FOR FLIGHT CREW

l FRESH-02

n Science Familiarization Training 1.0 hr

n Animal Health Observations 1.0 hr

n AEM Hardware Familiarization 0.3 hr

n AEM CO2 System Familiarization 0.3 hr

n IRU Hardware Familiarization 0.3 hr

n Nominal Operations Training 1.5 hr

n Malfunction Training 1.5 hr

* As submitted to SPACEHAB in Experiment Training Requirements Questionnaire



25 May 2000 6STS-107 Project Phase A/B Review

CREW TRAINING

l IN-FLIGHT NOMINAL OPERATIONS FOR FRESH-02

n AEM Hardware check

n Animal health observations

n AEM water refill using IRU

ARC Crew Training
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ARC Crew Training

CREW TRAINING HARDWARE

QUANTITY

l AEM Training Unit 1

l AEM Muffler 1

l AEM CO2 System (ACOS) 1

l IRU Training Unit 1

l IRU Accessories 1

l SORG mockup 1

l SPACEHAB Modified Locker (SPACEHAB Provided) 1


